PROJECT REPRESENTATIVE’S DAILY REPORT Pg. 1
Report No. 010
Date: 2014-08-29

Day: Friday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: clear Noon: partly cloudy 3:00 pm: partly cloudy
Temperature: 7:30 am: 51° Noon: 70° 3:00 pm: 75°
Superintendent: Vinnie Bomal
PERSONNEL Spec Total
COUNT Section Contractor Trade Fgreman Journeymen Helpers
uper
General
Contractor: GVW Carpenter 1 0 0 1
Subcontractors: 71010 Chapman Masonry 0 0 0 0
0990 90 Bello Painting 0 0 0 0
A & J Demo Asbestos
020800 Services Abatement 0 0 0 0
26 0000 Griffin Electric Electrician 1 0 1 2
Total: 2 0 1 3

DAILY REPORT

Activities today:

Electrician showed up this morning to review getting power to the trailer. This will require trenching from the building to the trailer
to bring in the required power load. With this in mind, the electrician will be back on site next Wednesday to start that work.

GVW will arrange for equipment and manpower to trench and excavate for the electrician next Tuesday/Wednesday.

The sprinklers on the north side and in the plantings in front of the building are still operational. These will need to be shut down
early next week.

The dumpster that the Town ordered was delivered this morning.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI
Jenne dos Santos, CBI
Kaffee Kang, Kang Architects




PHOTO INDEX

2014/08/29

Photo showing sprinklers on the north elevation
in operation.

Photo showing sprinkler in the planting bed in
front of the building. This is in operation and
needs to be shut down as well.
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Photo showing the town’s dumpster in place.




